
Georgia Date:

User: krender Department of Transportation Page 1 of 11

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14222-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/04/2014

Contract Location: Time Allowed:

2.073 MILES OF WIDENING AND RECONSTRUCTION ON SR 347 BEGINNI

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

04/20/2012

05/04/2012

06/01/2012

06/11/2012

08/13/2012

00/00/0000

00/00/0000

903 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 96.68

873 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$13,079,505.62

$11,642,540.88

$2,417,676.41

81.52%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

170735-.01000 $13,079,505.61 $11,642,540.87 $2,417,676.40 81.52% $545,593.19

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 11

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14222-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/04/2014

Project Number: 170735-.01000 SR 347 - 2.073 MI WIDENING & RECNST

 

STP00-2688-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,529,463.40 $8,092,988.86 $436,474.54

Non-Participating $2,132,365.81 $2,023,247.16 $109,118.65

Total Earnings $10,661,829.21 $10,116,236.02 $545,593.19

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $10,661,829.21 $10,116,236.02 $545,593.19

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,661,829.21 $10,116,236.02

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $545,593.19

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 11

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14222-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/04/2014

Project Number 170735-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY ITEMS

0010 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  6.000 5.000

 11000.000 1.000

 

 

6.000 $11,000.00 $66,000.00

0031 210-0250     UNDERCUT EXCAVATION CY  .000 652.556

 7.500 .000

Undercut Excavation not shown in plans

will be paid for at $7.50 per cubic yard

652.556 $.00 $4,894.17

0035 310-1101     GR AGGR BASE CRS, INCL MATL TN  92,274.000 96,781.790

 13.910 302.300

 

 

97,084.090 $4,204.99 $1,350,439.69

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  574.000 775.840

 66.730 .000

 

 

775.840 $.00 $51,771.80

0055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  17,738.000 13,468.790

L & H LIME 58.090 16.150

 

 

13,484.940 $938.15 $783,340.16

0065 413-1000     BITUM TACK COAT GL  13,340.000 22,669.000

 2.740 225.000

 

 

22,894.000 $616.50 $62,729.56

0075 436-1000     ASPHALTIC CONCRETE CURB - LF  442.000 .000

 6.290 188.000

5 IN

 

188.000 $1,182.52 $1,182.52

0085 441-0104     CONC SIDEWALK, 4 IN SY  11,964.000 16,590.532

 17.970 113.389

 

 

16,703.921 $2,037.60 $300,169.46

0095 441-0740     CONCRETE MEDIAN, 4 IN SY  3,901.000 3,767.361

 22.480 9.717

 

 

3,777.078 $218.44 $84,908.71



Georgia Date:

User: krender Department of Transportation Page 4 of 11

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14222-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/04/2014

Project Number 170735-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY ITEMS

0100 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  3,630.000 1,638.418

 44.060 1,313.437

 

 

2,951.855 $57,870.03 $130,058.73

0110 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  18,580.000 18,094.900

 11.050 39.000

 

 

18,133.900 $430.95 $200,379.60

0118 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  13,195.000 11,529.250

 11.390 56.000

 

 

11,585.250 $637.84 $131,956.00

0145 500-3107     CLASS A CONCRETE, RETAINING WALL CY  45.000 50.055

 354.990 .000

 

 

50.055 $.00 $17,769.02

0183 521-3000     PATCHING CONCRETE BRIDGE SF  10.000 47.500

 260.680 .000

 

 

47.500 $.00 $12,382.30

0195 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,663.000 2,976.000

 40.540 .000

 

 

2,976.000 $.00 $120,647.04

0255 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  8.000 1.000

 382.520 2.000

 

 

3.000 $765.04 $1,147.56

0260 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  1.000 2.000

 427.520 .000

 

 

2.000 $.00 $855.04

0265 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  1.000 1.000

 516.120 1.000

 

 

2.000 $516.12 $1,032.24



Georgia Date:

User: krender Department of Transportation Page 5 of 11

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14222-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/04/2014

Project Number 170735-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY ITEMS

0280 576-1018     SLOPE DRAIN PIPE, 18 IN LF  247.000 280.000

 43.290 .000

 

 

280.000 $.00 $12,121.20

0290 603-6006     SAND-CEMENT BAG RIP RAP, 6 IN SY  6.000 .000

 138.460 6.000

 

 

6.000 $830.76 $830.76

0295 611-8050     ADJUST MANHOLE TO GRADE EA  2.000 3.000

 736.000 3.000

 

 

6.000 $2,208.00 $4,416.00

0300 611-8055     ADJUST MINOR STRUCTURE TO GRADE EA  2.000 4.000

 1315.000 .000

 

 

4.000 $.00 $5,260.00

0315 634-1200     RIGHT OF WAY MARKERS EA  65.000 .000

 98.880 65.000

 

 

65.000 $6,427.20 $6,427.20

0345 668-1100     CATCH BASIN, GP 1 EA  114.000 113.250

 1907.000 -.250

 

 

113.000 $-476.75 $215,491.00

0365 668-2100     DROP INLET, GP 1 EA  39.000 41.250

 1182.000 .500

 

 

41.750 $591.00 $49,348.50

0375 668-2200     DROP INLET, GP 2 EA  1.000 3.000

 1896.000 .000

 

 

3.000 $.00 $5,688.00



Georgia Date:

User: krender Department of Transportation Page 6 of 11

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14222-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/04/2014

Project Number 170735-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY ITEMS

0385 668-4300     STORM SEWER MANHOLE, TP 1 EA  9.000 8.750

 1639.000 .000

 

 

8.750 $.00 $14,341.25

Category Amount: $89,998.39 $3,635,587.51

Category Number: 0020 SIGNING AND MARKING

0415 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  422.000 .000

 11.550 270.750

 

 

270.750 $3,127.16 $3,127.16

0420 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  91.000 .000

 16.100 64.840

 

 

64.840 $1,043.92 $1,043.92

0425 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  411.000 .000

 17.650 426.350

 

 

426.350 $7,525.08 $7,525.08

0430 636-2070     GALV STEEL POSTS, TP 7 LF  2,025.000 .000

 5.900 1,890.740

 

 

1,890.740 $11,155.37 $11,155.37

0435 636-2080     GALV STEEL POSTS, TP 8 LF  32.000 .000

 9.900 27.120

 

 

27.120 $268.49 $268.49

Category Amount: $23,120.02 $23,120.02

Category Number: 0030 SIGNAL ITEMS

0575 639-4003     STRAIN POLE, TP III EA  3.000 2.000

 5350.000 1.000

 

 

3.000 $5,350.00 $16,050.00



Georgia Date:

User: krender Department of Transportation Page 7 of 11

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14222-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/04/2014

Project Number 170735-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNAL ITEMS

0585 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .700

 61600.000 -.700

1

 

.000 $-43,120.00 $0.00

Category Amount: $-37,770.00 $16,050.00

Category Number: 0010 ROADWAY ITEMS

0586 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  .000 .000

 66141.110 .700

TRAFFIC SIGNAL NO. 1

                                                            

.700 $46,298.78 $46,298.78

Category Amount: $46,298.78 $46,298.78

Category Number: 0030 SIGNAL ITEMS

0590 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .700

 61315.000 -.700

2

 

.000 $-42,920.50 $0.00

Category Amount: $-42,920.50 $0.00

Category Number: 0010 ROADWAY ITEMS

0591 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  .000 .000

 65856.110 .700

TRAFFIC SIGNAL NO. 2

                                                            

.700 $46,099.28 $46,099.28

Category Amount: $46,099.28 $46,099.28

Category Number: 0030 SIGNAL ITEMS

0595 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .700

 61285.000 -.700

3

 

.000 $-42,899.50 $0.00

Category Amount: $-42,899.50 $0.00

Category Number: 0010 ROADWAY ITEMS

0596 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  .000 .000

 68296.200 .700

TRAFFIC SIGNAL NO. 3

                                                            

.700 $47,807.34 $47,807.34

Category Amount: $47,807.34 $47,807.34



Georgia Date:

User: krender Department of Transportation Page 8 of 11

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14222-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/04/2014

Project Number 170735-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNAL ITEMS

0600 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .700

 55542.000 -.700

4

 

.000 $-38,879.40 $0.00

Category Amount: $-38,879.40 $0.00

Category Number: 0010 ROADWAY ITEMS

0601 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  .000 .000

 60083.110 .700

TRAFFIC SIGNAL NO. 4

                                                            

.700 $42,058.18 $42,058.18

Category Amount: $42,058.18 $42,058.18

Category Number: 0040 EROSION CONTROL - TEMPORARY

0680 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  141.000 205.250

/SAND BAGS 546.710 .000

 

 

205.250 $.00 $112,212.23

0683 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  3,830.000 3,957.250

 2.450 .000

 

 

3,957.250 $.00 $9,695.26

0687 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  5.000 6.250

 633.730 .000

 

 

6.250 $.00 $3,960.81

0688 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  2.000 4.000

 139.010 .000

 

 

4.000 $.00 $556.04

0695 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  6,483.000 4,194.000

 0.400 22.000

 

 

4,216.000 $8.80 $1,686.40

0700 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  17,019.000 10,597.300

 0.850 114.000

 

 

10,711.300 $96.90 $9,104.61



Georgia Date:

User: krender Department of Transportation Page 9 of 11

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14222-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/04/2014

Project Number 170735-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL - TEMPORARY

0705 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  3,325.000 10,667.500

 0.850 .000

 

 

10,667.500 $.00 $9,067.38

0725 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  4.000 8.000

 734.010 1.000

 

 

9.000 $734.01 $6,606.09

0730 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  101.000 117.000

 40.000 .000

 

 

117.000 $.00 $4,680.00

0733 165-0111     MAINTENANCE OF STONE FILTER RING EA  2.000 5.000

 124.760 .000

 

 

5.000 $.00 $623.80

0735 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 1.000

 250.000 2.000

 

 

3.000 $500.00 $750.00

0740 167-1500     WATER QUALITY INSPECTIONS MO  18.000 25.000

 250.000 1.000

 

 

26.000 $250.00 $6,500.00

0755 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,744.000 2,189.000

 0.850 .000

 

 

2,189.000 $.00 $1,860.65

0765 700-8000     FERTILIZER MIXED GRADE TN  4.000 4.500

 389.990 .000

 

 

4.500 $.00 $1,754.96



Georgia Date:

User: krender Department of Transportation Page 10 of 11

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14222-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/04/2014

Project Number 170735-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL - TEMPORARY

0770 716-2000     EROSION CONTROL MATS, SLOPES SY  18,554.000 20,978.777

 0.780 .000

 

 

20,978.777 $.00 $16,363.45

Category Amount: $1,589.71 $185,421.68

Category Number: 0050 EROSION CONTROL - PERMANENT

0780 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  112.000 151.933

 54.290 .000

 

 

151.933 $.00 $8,248.44

0785 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  768.000 801.373

 21.850 .000

 

 

801.373 $.00 $17,510.00

0820 710-9000     PERMANENT SOIL REINFORCING MAT SY  957.000 1,261.555

 3.050 .000

 

 

1,261.555 $.00 $3,847.74

Category Amount: $0.00 $29,606.18

Category Number: 0060 BRIDGE ITEMS

0835 519-0515     SURFACE PREPARATION SY  1,151.000 1,151.111

 11.080 .000

 

 

1,151.111 $.00 $12,754.31

0840 519-0530     POLYMER OVERLAY SY  1,151.000 .000

 55.470 1,169.770

 

 

1,169.770 $64,887.14 $64,887.14

Category Amount: $64,887.14 $77,641.45

Category Number: 0070 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -121,371.560

 1.000 -2,037.570

(IN# 1)

                                                            

-123,409.130 $-2,037.57 ($123,409.13)

Category Amount: $-2,037.57 $-123,409.13



Georgia Date:

User: krender Department of Transportation Page 11 of 11

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14222-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/04/2014

Project Number 170735-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY ITEMS

9050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 4,756.200

L & H LIME 57.340 .000

Temporary Asphalt 19mm Superpave at $0.75 contract unit cost

                                                            

4,756.200 $.00 $272,720.51

9060 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  .000 2,427.150

R-MODIFIED BITUM MATL & H LIME 71.050 .000

Temporary asphalt 12.5mm at $0.75 off contract unit cost

                                                            

2,427.150 $.00 $172,449.01

9080 210-0100     GRADING COMPLETE - LS  .000 .800

 1934673.990 .180

INCREASE DUE TO WORK ADDED BY PLAN REVISION 

                                                            

.980 $348,241.32 $1,895,980.51

9090 576-1030     SLOPE DRAIN PIPE, 30 IN LF  .000 79.000

 69.100 .000

ADDITIONAL QTY. ADDED BY PLAN REVISION

                                                            

79.000 $.00 $5,458.90

9150 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 697.330

TL & H LIME 43.410 .000

                                                            

                                                            

697.330 $.00 $30,271.10

Category Amount: $348,241.32 $2,376,880.03

Project Total Amount: $545,593.19 $10,661,829.21


